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HVR WPCP

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 725,650 07/28/05 59%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3, 407,546 08/ 15/ 05 7204
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $98, 083 05/21/07 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QL01- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC RADFORD, ALAN $3, 746,236 09/28/04 84%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3, 628,417 10/07/04 96%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $126,063 01/12/07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445-6465
--0) REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $108,579 09/19/05 7%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH CF P O BOX 1956 700 PARK PLACE $90, 697 09/29/05 56%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $0 11/30/06 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246 12/ 12/ 06
(541) 469- 5341 COMPLETED
HA42 WPCP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 28%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SQUTH OF P O BOX 50085 700 PARK PLACE $933, 487 04/ 25/ 06 20%
| DLEW LD MAI NTENANCE STATI ON  ROAD $8,217 01/11/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011 SUSPENDED
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $1, 026,448 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $984, 457 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $4,893 02/27/07 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402 PLANT EST
HA26 WPCP SATI S
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $171,200 02/23/06 100%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DCE P O BOX 609 3575 JOHNSON RQOAD, $183,927 03/13/06 100%
AND AT 2.2 KM NORTH CF DEAN CREEK SU TE #1 P.O BOX 160 $0 10/ 04/ 06 °
BRI DGE REDWAY CA 95560 12/ 15/ 06
DRAI NAGE SYSTEM RESTORATI ON (707) 923- 2209 (707) 768-9510 COMPLETED
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-HUM 101-35.9/39.2 I N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COMPANY ~ MCGEE, JIM  $3,691,693 04/27/05 0%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $3, 624,368 05/10/05 0%
ACNH QL01- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 01/16/07 0
--() ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707)443-6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $13,960,392 06/30/05 59%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $9, 273,862 07/11/05 66%
ACNH QLO1- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $121,602 07/30/07 0
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DCE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $11,972,221 09/27/06 0%
01- 438404 FORTUNA AT VARI QUS LOCATI ONS P O BOX 1006 3575 JOHNSON ROAD, $0 10/11/06 0%
ACST- QL01- (119) E | NSTALL MEDI AN BARRI ER SUTE 1 $0 08/ 14/07 0
G Q1-01 1-(9F) EUREKA CA 955021006
-0 (707) 443- 6371 (707) 768-3184 SUSPENDED
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,094,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 3700 $3, 004, 444 10/ 07/ 04 0%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $504 06/ 30/ 07 °
--0) ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724-1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE ~ KERNEN CONSTRUCTI ON HAYLER, CHARLES $180, 155 08/ 29/ 06 0%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $0 09/15/06 0%
Al RPORT ROAD UNDERCROSSI NG B $0 11/21/06 0
VWETLANDS M TI GATI ON BLUE LAKE CA 95525
(707) 826- 8686 (707) 825-5895 SUSPENDED
HA23 SWPPP
01- HUM 101-102.9/103.7 | N HUMBOLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $490, 760 09/ 08/ 05 64%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH CF 6911 DANYEUR ROAD P. 0. BOX 3700 $482,808 09/21/05 97%
SEAWOCD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $2,921 01/15/06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895

(530) 241- 3073
HA26 WPCP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VAR OQUS CGRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4,036,036 09/11/06 100%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $4, 036,891 09/19/06 100%
HUVMBOLDT COUNTY LI NE TO SOURTH FORK B $0 12/08/06 0
EEL RI VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077 12/ 22/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (707) 825-4746
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3,374,484 09/12/06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 12/18/06 0
RESURFACE EXI STI NG H GHWAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED
HA22 WPCP
01- HUM 5712-/0 I'N HUVMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA,  MARK $770,000 09/08/06 59%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $407, 330 09/20/06 53
CONSTRUCT COVERS FOR WASH RACKS B $16, 170 02/ 02/ 07 0
MODESTO CA 95352
(209) 578- 4749 (707) 825- 4887
HA12
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. O BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1-(4E) YUBA CITY CA 95993 (707) 994-4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20- 38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/ 01/ 06 0%
01-4146V4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SU TE A $0 02/28/08 °
P0- 20 1-(2E) KM VEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080 SUSPENDED
HB1 SWPPP
01- LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY  KRAFT, DAN $7,828,846 07/05/05 99%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $7,461,942 07/ 20/ 05 95
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $271,068 12/21/06 0
--() W DEN AND RESURFACE H GHVWAY WATSONVI LLE CA 95077 COLUSA, CA 95932 12/ 27/ 06
(831) 724- 1011 (530) 458-3080

HA22 SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-LAK-29-9.7/0 I N LAKE COUNTY NEAR M DDLETOMWN AT GOODW N CONSTRUCTI ON | NC BUTLER, CHARLI E $389,992 08/31/06 57%
01-421104 PUTAH CREEK BRI DGE 460 N YOSEM TE SUI TE 4 2617 E. HW 20 $359, 334 09/ 14/ 06 97%
ROCK SLOPE PROTECTI ON $0 12/19/06
QAKDALE CA 95361 (707) 274-9451 12/ 27/ 06
(209) 848- 5522
HA42 SWPPP
01-LAK-175-11.8/12.1 I N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGGE ORA AND GHI LOTTI | NC UNCK, JUSTI N $623,782 07/28/06 100%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. O BOX 457 $588, 649 08/ 08/ 06 100%
OF DI ENER ROAD $0 11/15/06 0
W DENI NG AND RESURFACE H GHWAY SAN RAFAEL CA 94901 (707) 994-9312 11/ 27/ 06
(415) 459- 8640 COVPLETED
HB1 WPCP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $1,919,177 02/02/06 98%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $1, 791, 057 02/10/06 93%
BRIDGE TO 0.1 KM SOUTH OF SCHOONER $66, 669 01/21/07 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COMPANY DEROSI ER, DAVE $183,476 09/ 20/ 06 0%
01- 438804 KM SOUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $0 10/06/06 0%
REALI GN ROADVWAY $0 11/28/06 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4AN WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO GRANI TE CONSTRUCTI ON COVPANY DERCSI ER, DAVE $405, 308 06/ 15/ 06 98%
01- 458404 FROM 0.5 KM SOQUTH OF BI G RI VER BRI DGE P O BOX 50085 P. O BOX 1245 $381, 336 06/ 30/ 06 97%
TO BI D RI VER BRI DGE $0 12/04/06
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4N SWPPP
01- MEN- 20-33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $12, 115,334 06/ 05/06 31%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $3, 544,010 06/21/06 290
SEPARATI ON TO COLD CREEK BRI DGE $796, 233 10/ 23/ 07
ROADVWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496-4354

(831) 724- 1011
HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I' N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COVPANY MATT MCKEON $4,210,659 06/21/04 99%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P. O BOX 131 $4,124,883 07/06/04 98%
ACNH- QL01- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $53,719 12/29/06 0
--0) WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01-461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNCLD OVERHEAD P. 0. BOX 1450 $0 10/11/06 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 12/ 29/ 06
(707) 443- 6371 (707) 459-6234
HMVL WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VAR QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,116,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $3,077,844 10/ 28/ 05 0%
ACNH QL01- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $5,375 01/10/07 °
Ql-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
-0 (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1, 549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. O BOX 160 $1, 376,467 10/ 13/ 05 89
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 09/18/07 °
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751
HML WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $487, 653 06/ 24/ 04 100%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK RQOAD P. O BOX 1450 $461, 154 07/07/04 929
CREEK WLLITS, CA 95490 $0 09/22/06 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707)433-1110 OVER RUN
HA21 WPCP
01- MEN-101-85. 4/ T106.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY ElI TEL, CHARLY $1,599,348 09/13/06 100%
01- 473004 1.2 KM NORTH OF CUWM NGS ROAD P O BOX 1006 5065 BOYD ROAD, SU TE $1, 312,788 09/ 22/ 06 820
SEPARATI ON AND NEAR PI ERCY FROM B $0 12/04/06 0
Pl ERCY SEPARATI ON TO MENDOCI N EUREKA CA 955021006 12/ 22/ 06

HA22 WPCP

RESURFACE EXI STI NG HI GHWAY (707) 443-6371

(707) 825-4746
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-92.7/93.6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $955, 854 10/ 20/ 06 0%
01- 422904 0.5 KM SQUTH TO 0.9 KM NORTH OF P O BOX 1006 21340 BACHTEL ROAD $0 10/31/06 0%
ACST- QL01- (120) E JI TNEY GULCH BRI DGE $0 6
Q1-01 1-(OE) ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 (707) 459-6234
--() (707)443-6371
HB1 WPCP
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $66, 132, 722 05/22/06 15%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. O BOX 699 $6, 492,860 06/ 05/ 06 10%
ER- 37B3- (004) E MOUNTAI N CREEK $4,522,855 09/ 05/ 06 0
--0) REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP

Totals: Authorized Final Amt: $174, 449, 336 Completed to Date: $61, 030,559  work ThisMonth: $6, 094, 374
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01- DN-101-35.8/45.3

01-DN-169-2.3/2.9
01- DN- 199- 23. 6/ 24
01- DN- 199-27.0/27.5
01- DN-199-33.3/0

01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-58. 8/ 70
01- HUM 101-78.9/79. 4
01- HUM 101-15.3/15.7
01- HUM 101-94.0/0
01- HUM 101-102.9/103.7
01- HUM 101-/17.9

01- HUM 299-11. 0/ 19
01- HUM 5712-/0

01- LAK-20-17.2/17.8
01- LAK- 20- 38. 5/ 42
01- LAK-20- 38.6/45.3
01- LAK-29-9.7/0

01- LAK-175-11.8/12.1
01- MEN-1-30.8/31.3
01- MEN-1-50.0/0

Statement of Ongoing Contracts - Index

Contract

01-293134
01- 311714
01- 399504
01- 409604
01- 375634
01- 363104
01- 314404
01- 438404
01- 330454
01- 440904
01- 463004
01- 403204
01-473104
01- 442304
01- 426104
01- 429704
01-4146V4
01-276814
01- 421104
01- 455304
01- 438804
01- 458404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm
01- MEN- 1-10.2/11.2
01- MEN- 20-33.3/37.9
01- MEN- 101-10.7/0
01- MEN- 101-51. 5/ 55. 2
01- MEN- 101-58.9/82.5
01- MEN- 101-75.5/81. 4
01- MEN- 101-92.7/93. 6
01- MEN- 101-98. 9/ 100. 8
01- MEN- 101-84.0/0
01- MEN- 101- 85. 4/ T106. 8

Contract

01- 307904
01- 297704
01-293014
01- 461904
01- 375614
01- 458704
01- 422904
01- 397514
01-412204
01- 473004
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Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
- ER- STORM DAMAGE REPAI R

District Total:

Bid + CCO
$41, 655, 177
$29, 155, 398
$33, 759, 803
$66, 132, 722

$3, 746, 236
$174, 449, 336

Work Comp
$34, 959, 346
$0

$15, 949, 935
$6, 492, 860
$3, 628, 417
$61, 030, 559




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
01 $903, 561
$903, 561

Work completed this Period:
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